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Project: | LINK— Procurement \ Contact: Bo Botelho
Start Date 1/14/2013  Orig. Completion Date  10/31/2013 Revised Completion Date
April February December October August June

Overall Status
Schedule
Budget

Scope

Comments

April update:
No report for April.

February update:
Bo Botelho will replace Steve Sulek as the project manager on the Procurement portion of LINK. Initial kickoff was held
1/14/2013. Currently working on developing the project plan and business processes.

Project: | Network Nebraska Education \ Contact: Tom Rolfes
Start Date 05/01/2006  Orig. Completion Date  06/30/2012

Revised Completion Date 7/01/2013

April February December October August

Overall Status
Schedule

Budget
Scope

Comments

April update:

As of April 1, 2013, the Office of the CIO had received commitments from 5 public schools and 1 private college that they
would be joining Network Nebraska on 7/1/2013. An additional 70 WAN circuits will need to be re-routed as their telecom
providers have changed. Initial commodity Internet projections for 2013-14 show a 95% increase in Internet demand for K-
12. Backbone bandwidth capacity will be maxed out due to the limitations on the current contract with NebraskaLink. E-rate
funding for the 2012-13 backbone and statewide Internet was approved on April 1, 2013.

February update:

RFP4180Z1 was released on November 15 and bid opening was delayed until December 26 due to weather. This
procurement affects approximately 50 WAN circuits, most of which are in south central Nebraska. A Best and Final Offer bid
round was initiated to secure the best prices possible. At least one private college and one private school are considering
Network Nebraska for summer 2013. Initial commodity Internet projections for 2013-14 show a 75% increase in Internet
demand. Backbone bandwidth may be maxed out due to the limitations on the current contract with NebraskaLink. E-rate
funding for the 2011-12 backbone was approved for ~$183,000.

Additional Comments/Concerns:

The Network Nebraska-Education Participation Fee fund account has received UNCSN’s 2 quarter project invoice.
Software Maintenance of the iSupport Helpdesk system and UNCSN Travel has exceeded the Participation Fee budget for
those line items. UNCSN’s 3™ quarter project invoice should arrive in early May.
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Project: | Nebraska Statewide Radio System Contact: Mike Jeffres

(formerly Public Safety Wireless)
06/01/2009 Orig. Completion Date

Start Date 09/30/2013 Revised Completion Date

February December October

Overall Status
Schedule
Budget

Scope

Comments

April update:
System checklist and final deliverables in process.

February update:
No report for February.

Additional Comments/Concerns:
System acceptance and project closeout in process.

Project: | Fusion Center \ Contact: Kevin Knorr
Start Date 04/13/2010 Orig. Completion Date  06/11/2011 Revised Completion Date 06/22/2012
February December October

Overall Status
Schedule
Budget

Scope

Comments

April update:
The dual layer authentication is fixed and in final testing before we deploy our training.

We are still moving forward on this project. We continue to provide training and are in the process of full deployment. The
vendor and all stakeholders have been working towards a solution to the NCJIS user authentication. No changes to report
for this reporting period.
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Project: | Nebraska State Accountability (NeSA) Contact: John Moon

—Year 2012-13

(formerly Statewide Online Assessment)
07/01/2010 Orig. Completion Date  06/30/2011

Start Date Revised Completion Date 06/30/2013

December October

April February

Overall Status
Schedule
Budget

Scope

Comments

April update:
No report for April.

February update:
The State of the Schools Report (SOSR) with assessment results from NeSA tests was released on November 20, 2013.
State and Federal accountability information based on the NeSA results were provided in the SOSR.

In December 2012, NDE received three proposals for the RFP released in October 24, 2013. A committee is reviewing the
submissions and will recommend a vendor for the next contract beginning in July 1, 2013. The recommendation will be
made to the board in March 2013.

In January 2013, the NeSA-Writing window opened. There have been several software issues during the writing
assessment. NDE has addressed the issues with our vendor and received daily reports on problems experienced by the
districts in assessing their students. No resolution has addressed all the software issues.

On February 4, 2013, NDE sent student information to our vendor. Later in February, DRC/CAL will provide online and
paper/pencil test administrative training on procedures/guidance. The training will address many issues associated with
statewide testing, such as alternate tests, accommodations, student management, test management, etc.

In March 2013, the testing window for NeSA — Reading, Math, and Science will begin March 25 and end on May 3. The
management tools for online testing will open on March 4 with test session tickets being available at that time.

Additional Comments/Concerns:

Nebraska State Accountability (NeSA) is a statewide assessment system mandated by Nebraska Statute. Nebraska
Department of Education has contracted with Data Recognition Corporation (DRC) to continue the development of the
assessment system including management, development, delivery, administration, scanning/imaging, scoring, analysis,
reporting, and standard setting for the online and pencil/paper reading, science, and mathematics tests for July 1, 2012
through June 30, 2013. DRC will facilitate the delivery, administration, scanning/imaging, scoring, analysis, and reporting
for the alternate pencil/paper reading, science, and mathematics tests during the same assessment window. Online writing
assessment will be added to the NeSA system in 2012 for grades 8 and 11.

Student data will be transferred from the Nebraska Student Staff Record System (NSSRS) to DRC'’s student data
assessment system. The online subcontractor Computerized Assessments & Learning (CAL) for the online components of
the assessment system will upload the student data from DRC. Schools will install CAL’s software on local computers and
software updates will be automatically uploaded when students log onto the assessment system. The student responses
are cached on the local computer and sent to CAL. Each district has used CAL’s school capacity process to evaluate
online requirements for NeSA testing. The student responses for secure online assessments will be collected by CAL and
transferred to DRC for analysis and reporting. During spring 2012, NDE is estimating that over 150,000 students will
participate in the Reading, Science, and Mathematics operational testing while about 40,000 students will complete the
writing assessment online. Whereas the NeSA reading/science/math test window is from March 25 through May 3, 2013,
the NeSA writing test window is January 21 through February 8, 2013. Test administrators will be able to monitor testing
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during the test window and review test results immediately after test administration (raw scores only). DRC’s
comprehensive corrections system will permit NDE to correct student records for duplicates, incorrect school assignment,
etc during the month of May for writing and June for the reading, math, and science. Complete reporting of student results
to districts, schools, and parents from DRC will be completed in August 2013 and reported in the State of the Schools
Report in October 2013.

Project: | Nebraska Regional Interoperability = Contact: Bob Wilhelm

Network (NRIN)
10/01/2010 06/01/2013

Start Date Orig. Completion Date Revised Completion Date 09/30/2013

April February December October August June

Overall Status ® ‘# ® ## ®
Schedule .

Budget ‘ . . ‘ B
Scope ‘ . . ‘

Comments

NEMA is struggling with issues of governance and maintenance of the network. Governance would be needed at the local
jurisdiction and not at the state agency (there is no state agency is heading the project, it's all run at the local jurisdiction).
There is no formal governance heading the project.

April update:

The southwest regional installations are almost complete. Contractor working on identifying infrastructure to link southwest
and south-central to north-central and eastern part of the state. Considering the possible need to build 3 or 4 towers in
south-central and northeast regions. Awaiting information from the contractor and OCIO on details to determine need,
height, strength etc. of the potential towers/sites in question.

February update:

The contractor is in the process of ordering equipment for the east-central, southwest (although much of the southwest
regional equipment has been installed), and southeast regional sites where Environmental and Historic Preservation (EHP)
Screening forms have been received. Additional structural analysis and surveys of potential sites in the northeast, east-
central and southeast areas will be completed in the search for acceptable infrastructure.

Additional Comments/Concerns:

It's possible that upcoming target dates might be missed. Based on the uncertainty of the infrastructure needed for the
project and the time involved in obtaining the environmental approvals to proceed with the project, any target dates are
fluid. In addition there has been a delay in completing, testing and accepting the Pilot Ring primarily due to the difficulty in
locating adequate tower sites and negotiating leasing agreements and/or MOU's.
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Project: | MMIS

Start Date N/A

Orig. Completion Date Revised Completion Date

December October

Overall Status
Schedule
Budget

Scope

Comments

Project On Hold until renewed

Project: | Adjudication Re-engineering Contact: Randy Cecrle
(Phase 1A)
09/01/2011

09/30/2013

October August June

Start Date Revised Completion Date

06/30/2012

Orig. Completion Date

April February December

Overall Status
Schedule
Budget

Scope

Comments

April update:
The project is moving into the user testing phases.

--------- Project Description

Adjudication Re-engineering is a multi-phase project that will span a number of years to incorporate e-filing, electronic
docket files, public web access to docket status, e-documents creation and judges e-signing of decisions and orders, and
other performance improvement changes.

Project 1a - Release of Liability E-Filing is focusing on the development of one pleading type to complete the full end-to-end
set of e-filing functions and limited changes to Clerks Review to process the submitted e-documents in the same manner as
performed today with paper.

Project 1b - Semi-automated Docket / RFJA Setup, Electronic Docket File, and possibly Centralized Scanning will follow up
immediately after 1a is completed. A rough time frame for completion is first half of calendar year 2013.

Because of the tight integration of judicial data and functions with non-judicial data and functions, (such as Vocational
Rehabilitation), WCC systems, including e-filing, are separate from the rest of the courts in the state.

Because of the court’s limited jurisdiction, our e-filing system is being designed to provide web-based drafting of pleading
documents by outside attorneys, which utilize internal WCC electronic docket information. PDFs are generated for printing
and “wet signatures” and the submittal with the “/s/” signature format as is the current rule and practice by the other courts
in the state.

Future projects will focus on adding the remainder of the pleading types to e-filing.
Other adjudication functions to be addressed following Project 2 include:

e Scheduling and Calendar management,
e Public access to case status and case documents,
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Judge’s Decisions and Orders management,

Automated notification to other sections of the court of court case changes,
Electronic transmission of documents to the Court of Appeals,

Electronic Exhibit management.

There has not been any identification of additional out-of-pocket costs following Project 2, other than the knowledge that
electronic storage costs will grow as more e-documents are added to the Electronic Docket Files.

February update:

The completion date was changed from March 31, 2013 to September 30, 2013. Adjudication testing has been temporarily
delayed because of Adjudication staff turnover and retraining of new staff affecting time resources of Adjudication
management team. WCC management was involved in the revising of the project end date.

The project listed below is reporting voluntarily and is not considered as an Enterprise Project by the NITC.

Project: | Law Enforcement Message Switch Contact: Suzy Fredrickson

Replacement
08/01/2011

Start Date Orig. Completion Date  05/15/2012 Project Completion Date ~ 01/23/2013

February December October August June

Overall Status
Schedule
Budget

Scope

Comments

April update:
The project is now complete. Suzy Fredrickson will attend the May 14, 2013 Tech Panel meeting to give a final report on
the project. No further status updates until then.

February update:
Cutover to the new switch occurred on January 23, 2013.

Project milestones:

1. Establishing a Project Schedule — Complete

2. Development of Design Specifications — Complete

3. Receipt of Software Licensing — Complete

4. Server Installs — Compete

5. Implementation of Interfaces — Datamaxx developing interfaces for DMV, VTR, PO - Complete
6. Regression Testing — Complete
7
8
9
1

User Testing — Complete
Training — Complete

. Documentation — Complete

0. Production Cut Over — Complete

Additional Comments/Concerns:

Cutover to the new switch occurred on January 23, 2013. Vendor was onsite to address issues as they were identified. The
Nebraska State Patrol continues to have daily conference calls with the vendor to review reported issues and discuss
troubleshooting initiatives. Reported issues are being tracked in a spreadsheet. The daily priorities are identified and
assignments made. NSP receives a list of items for testing to verify resolution of issues.
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On-Going Issues:

Application Issue Report Date | Comment
Student Information System ADA June, 2012 None.
Compliance

Color Legend

Red

Yellow

Green

Gray

Project has significant risk to baseline cost, schedule, or project deliverables.

Current status requires immediate escalation and management involvement.

Probable that item will NOT meet dates with acceptable quality without changes to schedule, resources,
and/or scope.

Project has a current or potential risk to baseline cost, schedule, or project deliverables.

Project Manager will manage risks based on risk mitigation planning.

Good probability item will meet dates and acceptable quality. Schedule, resource, or scope changes may
be needed.

Project has no significant risk to baseline cost, schedule, or project deliverables.
Strong probability project will meet dates and acceptable quality.

No report for the reporting period or the project has not yet been activated.
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